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RE: PROGRESS REPORT 
COLBERT LANDFILL RD/RA 
NOVEMBER 1989 

Presented herein is the November 1989 progress report for the Colbert Landfill RD/RA 
Superfund Project (Project), which has been prepared by Landau Associates, Inc. (Landau), 
Spokane County's (County) engineering consultant. It addresses the reporting requirements 
specified in Section XI of the Project Consent Decree, including: 
o A description of Remedial Action activities commenced or completed during the 

reporting period, 

o Remedial Action activities projected to be commenced or completed during the next 
reporting period (through December 1989), and 

o Any problems that have been encountered or are anticipated in commencing or 
completing the activities. 
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1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 
Several activities were commenced and/or completed during the reporting period. 

Most of these activities are related to community relations, work plan preparation, and 

continuation of Phase I field activities. Specific activities commenced and/or completed 

during this period include: 
o A Project fact sheet was prepared for distribution to the public. The fact sheet was 

prepared by the County with the review and concurrence of EPA/Ecology, and was 
mailed December 5, 1989. 

o The Phase I Pilot Well Plan was submitted to EPA/Ecology on November 30, 1989, 
for review and approval. EPA/Ecology comments on the Plan are due by January 
1, 1990. 

o Well construction activities have been commenced, completed, and are ongoing at a 
number of Phase I monitoring well locations (refer to attached Site Plan, Figure 1): 

- The boring for the first monitoring well at Location CD-22 was advanced to about 
200 feet below ground surface (BGS) (anticipated total depth of boring is between 
220 and 240 feet BGS). The basalt aquifer was not encountered during drilling, 
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nor was any other significant aquifer unit. It is anticipated that only one 
monitoring well will be constructed at this location. 

- The first monitoring well at Location CD-41 was completed. The boring was 
advanced to about 426 feet BGS, and the well is screened from about 330 to 400 
feet BGS (at the base of the Lower Sand/Gravel Aquifer). Two additional wells 
will be constructed at this location, both screened in the Lower Sand/Gravel 
Aquifer. 

- The boring for the second monitoring well at Location CD-41 was initiated; the 
anticipated total depth is about 300 feet BGS. 

- The second monitoring well at Location CD-42 was completed (December 1). The 
well is screened in the Lower Sand/Gravel Aquifer from about 290 to 310 feet BGS. 

- The boring for the third monitoring well at Location CD-42 was completed to a 
total depth of about 225 feet BGS. 

- The boring for the first monitoring well at Location CD-43 was advanced (with 
cable tool) to about 325 feet BGS. The anticipated total depth of boring is about 
410 feet BGS. 

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED DURING NEXT 
REPORTING PERIOD 
As specified in the Schedule for Submittal of Deliverables, the next reporting period 

will extend through December 1989. Anticipated activities for December include continuation 
of well construction activities and well development. Specific activities anticipated to be 
commenced/completed during the next reporting period include: 

o Complete the first monitoring well at Location CD-22. The screened zone will be 
selected based on geohydrologic conditions, once boring advancement has been 
completed (by late December). 

o Initiate drilling (with cable tool) for the first monitoring well at Location CD-23 (by 
mid-December). 

o Complete the second and third monitoring weiis at Location CD-41. Anticipated well 
depths are about 300 and 225 feet BGS, respectively (by late December). 

o Complete the third monitoring well at Location CD-42. Anticipated well depth is 
about 225 feet BGS (by early December). 

o Complete the first monitoring well at Location CD-43. The well will be screened at 
the base of the Lower Sand/Gravel Aquifer. Anticipated well depth is about 400 feet 
BGS (by late December). 

o Initiate and complete drilling (with air rotary) for the second and third monitoring 
wells at Location CD-43. Anticipated well depths are about 300 and 230 feet BGS, 
respectively (by late December). 
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o Initiate development of West System Phase I monitoring wells (by mid-December). 

Note: Site activities will probably be suspended December 22 through January 1. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 
No significant problems were encountered during this reporting period. However, two 

potential problems that may impact ground water sampling and pilot well construction 

activities (respectively) are presented below: 
o EPA/Ecology approval of the revised Quality Assurance Project Plan (QAPjP) has not 

been received by the County. Initial ground water sampling and analysis is tenta
tively scheduled for mid-January. EPA/Ecology QAPjP approval is needed by 
December 15, 1989, to prevent delay of Phase I ground water sampling and analysis 
activities. 

o EPA/Ecology review and approval of the Phase I Pilot Well Plan is needed by 
January 2, 1990, to prevent possible delay in pilot well construction activities. Delay 
of Plan approval beyond this date may result in the demobilization of some drilling 
equipment, potentially postponing pilot well construction until early spring. 

This progress report describes the major Remedial Action activities commenced or 

completed during the reporting period, anticipated to be commenced or completed during 

the next reporting period, and any problems encountered or anticipated. As such, there are 
secondary and peripheral activities associated with these major tasks that are not described 
herein. If clarification is required for any of the activities presented in this progress report, 
or if additional information is desired for secondary or peripheral activities, please contact 

me or Dean Fowler (Spokane County). 

LDB/sg 
No. 124-01.60 
cc: Mr. Mike Blum 

Washington State Department of Ecology 
Mr. Dean Fowler 

Spokane County 
Mr. Lyle Diedieker 

Ecology and Environment 

Very truly yours, 

LANDAU ASSOCIATES, INC. 

Lawrence D. Beard, P.E. 
Project Manager 
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